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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: June 6, 2012
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 56 local projects have been initiated. Of these, 38 projects are
fully underway and 7 have been completed.

Two projects were completed in May; these include:

e The Park Forest sustainability plan, adopted by the Village of Park Forest on May
14.

e The redevelopment plan for the Old Joliet Prison and U.S. Steel site in Joliet,
conducted in partnership with the Urban Land Institute (ULI).

In addition, the implementation of several recently completed projects has been advanced by
grants made available by the Chicago Community Trust. At CMAP’s Ideas Exchange event on
May 24, the Trust announced five grants, all of which relate to and support LTA projects:

e The Active Transportation Alliance for "Communities for Complete Streets," in
partnership with Blue Island, Des Plaines, Forest Park, Hoffman Estates, and
Riverdale, whose long-range transportation plans will safely and seamlessly
accommodate all users, including bicycles, public transportation vehicles and
riders, and pedestrians of all ages and abilities.

¢ The Developing Communities Project "2012-13 Red Line Extension Campaign,"
which will prepare a transit-oriented master plan for economic development in
support of a GO TO 2040 major capital project to extend the CTA Red Line south to
130th Street.



¢ The Seven Generations Ahead organization's project to implement high-priority
measures -- including water conservation, energy efficiency, solid waste reduction,
and green business development -- of "PlanItGreen," the official long-range
environmental sustainability plan for Oak Park and River Forest.

e The Renaissance Collaborative "Bronzeville Retail Initiative" to coordinate
economic development with innovative land use planning, strengthening an
ongoing effort to restore the vibrancy of three commercial corridors: 43rd, 47th,
and 51st streets.

e The Village of Park Forest "Growing Green" implementation project, which will
institute education and outreach activities for the village's official long-range
sustainability plan.

Further detail on LTA project status can be found on the attached project status table.
ACTION REQUESTED: Discussion.

#i

June 6, 2012 2|Page



Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type
Addison comprehensive plan | Sam July 2011 - | Staff Underway. Future land use map approved by Village staff. Plan
(see project website) Shenbaga | July 2012 assistance recommendations currently being drafted and to be submitted to Village staff
for review by third week of June.
Algonquin downtown plan Hala Feb.- Nov. | Grant funds | Underway. Initial public input phase is complete and the consultant provided
(see project website) Ahmed 2012 a summary report to be presented to the Steering Committee at their next
meeting scheduled for June 28.
Alsip comprehensive plan Sam Jan. 2012 - | Staff Underway. Additional stakeholder interviews scheduled and to be conducted
Shenbaga | Jan. 2013 assistance as per Village request. CNT and CMAP conducted joint workshop with
Steering Committee to discuss H+T Index and share findings from public
workshop. Workshop with industrial business owners scheduled for June 6 at
Village Hall. Existing conditions report underway and to be completed by end
of June.
Antioch greenway plan Shafaq Apr. 2012- | Staff Underway. Kickoff meeting with staff held in late April. Project scope
Choudry | Mar. 2013 assistance discussions are still ongoing.
Berwyn comprehensive plan | Sam June 2011 - | Staff Underway. Draft Plan completed and submitted to City staff and BDC staff
(see project website) Shenbaga | June 2012 assistance for review on May 15. Staff has completed review and forwarded Draft Plan
to steering committee for review. Presentation to steering committee on June
15. Public Open House to present Plan tentatively scheduled for June 27 at
Berwyn Police Department Community Room.
Blue Island comprehensive Sam Apr. 2011 - | Staff Underway. Final Plan document completed and presented to Plan
plan (see project website) Shenbaga | June 2012 assistance Commission at public hearing on May 24. Plan Commission passed resolution
recommending adoption of Plan. Final presentation to City Council scheduled
for June 12.
Bronzeville Alliance Retail Sef Okoth | Phase 2: Staff Underway. A meeting was held with the Alderman on May 10 to give project
corridor study, phase 2 (see Nov. 2011 — | assistance status update. Existing Conditions Report is being finalized. Community
project website) Dec. 2012 visioning workshop held on May 12. The Steering Committee is meeting on
June 5 to discuss the visioning report. A community planning charrette is
scheduled for June 16 at IIT. Retail market analysis is underway.
Campton Hills Jason Apr. 2011 - | Staff Underway. Draft plan was approved with revisions by the Plan Commission
comprehensive plan (see Navota May 2012 assistance at the joint Plan Commission / Village Board meeting on May 1. Public Open

project website)

House was held on May 21 with approximately 50 attendees. Public hearing is
scheduled for June 25 and approval anticipated in July.



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.landvision.com/algonquindowntownplan/
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1

Project CMAP Timeline Assistance Status and notes
lead type

Carpentersville “Old Town” | Trevor Sept. 2011 — | Staff Underway. The Draft Plan was presented to the Planning and Zoning

Area Action Plan (see project | Dick July 2012 assistance Commission at their May 17 meeting. The Commission will hold the public

website) hearing for the plan on June 21. It is expected to be adopted by the Village
Board in July.

Chicago “Green and Healthy | Jason Mar. 2011 - | Staff Underway. First phase complete and summarized in Draft Existing Conditions

Neighborhood” plan for Navota Sept. 2012 assistance Summary posted online. Second phase planning and outreach is underway,

Englewood, Woodlawn, and including group tours of “catalytic’ project areas and corridors. Housing

Washington Park (see project analysis complete, retail analysis pending. Separate analyses of green

website) infrastructure and food systems are underway. Two public meetings complete,
three more are anticipated. More detailed subarea / zone planning will begin
in June.

Chicago Housing Authority | Sef Okoth | July 2012- Consultant | CMAP is leading the consultant procurement for this project. Proposals were

LeClaire Courts June 2013 and staff received and reviewed. Consultants were interviewed for prequalification.

redevelopment assistance Project initiation is expected in July.

Developing Communities Kendra Oct. 2011 - | Staff Underway. CMAP is continuing work on a quantitative analysis and has

Project support for CTA Red | Smith Sept. 2012 assistance completed a draft interim project report for the project area. To date, four

Line extension (see project community focus groups have taken place. CMAP is working with DCP and

website) CURL staff to schedule 11 additional focus groups and 20 individual
interviews between June and August. Community Education Session
planning in conjunction with CTA is currently underway.

Downers Grove bicycle and | Hala Mar.-Oct. Grant funds | Underway. Data collection is underway, crash maps have been developed,

pedestrian plan Ahmed 2012 and public outreach strategy submitted to Village.

DuPage County Bob Dean | Aug.2012- | Consultant | Scoping of this project with the County has begun. It is expected to be

unincorporated areas plan July 2013 assistance pursued through consultant assistance and is targeted for kickoff in late
summer.

Elburn comprehensive plan | Jack Apr. 2012 - | Grant funds | Underway. Steering Committee met for first time May 22; meeting included

Pfingston | Jan. 2013 an issues workshop. Public workshop will be held June 20.

Elgin sidewalk gap and Lindsay TBD Grant funds | Underway. The City Council approved the selection of TransSystems; CMAP

transit stop study Banks processed letter of concurrence. First steering committee meeting expected in
June.

Elmwood Park Nicole June 2011 - | Staff Underway. Staff is scheduled to present the Plan’s revised recommendations

comprehensive plan (see Woods Aug. 2012 assistance memo in June to the Steering Committee and is currently developing the

project website)

outline for the Comprehensive Plan.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1

Project CMAP Timeline Assistance Status and notes
lead type
Evanston water efficiency Amy Dec. 2011 - | Staff Underway. Draft plan released to staff and public. Public comment period
program Talbot July 2012 assistance open. Final plan expected in July.
Fox Lake bicycle plan Pete TBD Grant funds | Seven RFP responses received by Village on May 14. Final selection is
Saunders expected to be approved by Village Board at its June 12 meeting.
Glen Ellyn downtown Lindsay TBD Grant funds | Underway. Glen Ellyn has selected the group of Houseal Lavigne, Walker
streetscape and parking Banks Parking, Gary Weber and Engineering Resource Associates. Their Board
study approved the selection and they are finalizing the contract with village
attorneys.
Hanover Park corridor study Stephen Feb. 2012 - | Staff Underway. Two-day ULI Technical Assistance Panel to be held on August 1 and 2.
Ostrander | Sept. 2012 assistance CMAP staff is currently working with the Village and ULI Chicago in preparation
and small for community-wide outreach meeting on June 28 (to be led by CMAP) and
grant business community outreach meeting on July 10 (led by CMAP in partnership
with Hanover Park C.O.N.E.C.T. and the Chamber of Commerce & Industry).
CMAP is also assisting with preparation of “briefing book” for ULI panel
members.
Hillside comprehensive plan | Hala TBD Grant funds | Staff interviewed three of the firms that submitted proposals in response to the
Ahmed RFP. Board approval for selected consultant is expected in June.
Kane County local food Amy Sept. 2012- | Staff Rescheduled to fall 2012 due to staff availability.
project Talbot Mar. 2013 assistance
Kane County transit plan Trevor June 2012- | Staff In the process of adopting the MOU and Scope of Work with County staff.
implementation Dick June 2013 assistance The County is planning to adopt the documents in June/July. CMAP staff met
with RTA representatives and the RTA has agreed to be a partner in the
project.
Lake County sustainability Kristin Mar. 2012 - | Staff Underway. Two steering committee meetings have been held and thematic
plan Ihnchak Feb. 2013 assistance goals have been established. Existing conditions analysis is underway. Public
kick-off meetings are scheduled for June 13. Delta Institute and Openlands are
both on contract to assist with some plan elements.
Lakemoor comprehensive Nora Beck | Nov. 2011 - | Staff Underway. Draft recommendations are underway with future land use map
plan (see project website) Oct. 2012 assistance under review. Steering committee in May included presentations by Elizabeth

Schuh on market impacts of 53/120 and Kyle Smith from CNT on H+T results
for Lakemoor. EPA Building Blocks Workshop, on linking land use and water
quality, is scheduled for July 19 and will include county, village, and township
participants.

June 6, 2012

3|Page



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1

Project CMAP Timeline Assistance Status and notes
lead type

Liberty Prairie Conservancy | Jessica Aug. 2011 — | Staff Underway. Project outreach has included presenting findings to Lake County

local food system plan (see Simoncelli | Sept. 2012 | assistance board members, and organizing the local food track of the College of Lake

project website) County’s “County Green” conference on May 17. Through summer, drafting a
needs assessment that identifies policy and market gaps in developing a
sustainable food system in Lake County. Drafting the Liberty Prairie Reserve
master plan update.

Lynwood comprehensive Pete Aug. 2012- | Consultant | Scoping of this project with the municipality has begun. It is expected to be

plan Saunders | July 2013 assistance pursued through consultant assistance and is targeted for kickoff in late
summer.

McHenry County subarea Jack Dec. 2011- | Grant funds | Underway. Draft findings from Spring meetings expected by June 11, in time

plan Pfingston | Sept. 2012 for next Steering Committee meeting.

Morton Grove industrial Nicole Feb. 2012 - | Staff Underway. Staff toured industrial area and conducted stakeholder interviews

areas plan Woods Feb. 2013 assistance in May. In June, staff will present at the Morton Grove Chamber board
meeting, continue stakeholder meetings, hold a community meeting, and
begin initial research for the existing conditions report.

New Lenox corridor plan Jack TBD Grant funds | Underway. Village Board approved contract with Houseal Lavigne on May

Pfingston 14; work expected to begin in June.

Niles environmental action Kristin May 2012- | Staff Underway. EPA Building Blocks workshop was held May 17-18 and scope of

plan Ihnchak Dec. 2012 assistance work, MOU, & resolution were approved by the Village Board on May 22. The
project’s steering committee is currently being created and a public kick-off
meeting is scheduled for July 25.

Norridge comprehensive Trevor May 2011 - | Staff Underway. A public open house was held on May 10 and Plan Commission

plan (see project website) Dick July 2012 assistance voted unanimously to hold a public hearing. The public hearing is scheduled
for June 27. The Village Board is scheduled to adopt the plan in July.

Northlake comprehensive Trevor Mar.-Nov. | Staff Underway. An existing conditions report is being worked on by staff. CMAP

plan Dick 2012 assistance staff presented to the steering committee on May 9, and on May 4 CMAP staff
met with the Executive Committee of the Chamber of Commerce to receive
business input. A community meeting has been scheduled for June 21.

Northwest Suburban Drew Feb.-Nov. Staff Underway. Staff presented draft future housing demand projections at May

Housing Collaborative Williams- | 2012 assistance board meetings. Capacity analyses are also complete for each town. Public

“Homes for a Changing Clark workshops will take place in each of the five communities in June.

Region” project (see project
website)

June 6, 2012
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1

Project CMAP Timeline Assistance Status and notes
lead type

Oak Park water conservation | Amy Aug. 2011 - | Staff Incorporating staff suggestions. Release new draft to public in July. Board

program Talbot June 2012 assistance will review plan in September.

(see project website)

Orland Park water Hala Nov. 2011 - | Staff Draft report was presented to the Plan Commission and Development Services

conservation ordinance (see | Ahmed July 2012 assistance Committee. Comments were incorporated and a final draft was presented to

project website) the Board of Trustees on June 4.

Plainfield downtown Pete TBD Grant funds | Village released RFP in early May, with a deadline of June 22. Consultant

transportation plan Saunders selection is now anticipated in mid July.

Regional arts and culture Stephen Apr. 2012- | Staff Underway. The idea for this project came from an LTA application, but it is

toolkit Ostrander | Jan. 2013 assistance regional in nature and will result in the preparation of a guidebook for local
governments to use in integrating arts and culture into their planning work.
Staff held first meeting of advisory group of experts chosen to help guide
project; work group reviewed draft content outline for toolkit, and identified
additional opportunities for project.

Regional climate change Jesse Elam | July 2012- Staff The idea for this project came from an LTA application, but it is regional in

adaptation toolkit Apr. 2013 assistance nature and will result in the preparation of a guidebook for local governments
to use in addressing climate change adaptation. The project is expected to start
in July.

Richton Park comprehensive | TBD July 2012- Consultant | Consultant assistance with this project is expected. It is on target for startup in

plan June 2013 assistance July.

Riverside downtown area Nora Beck | Feb. 2012- Staff Underway. Existing conditions report under staff review now and then

plan (see project website) Feb. 2013 assistance steering committee review in mid-June. MetroQuest Kiosk at Riverside Public
Library. Second public meeting focused on visioning is planned for late July.

Round Lake Heights Jonathan | May 2012- | Staff Underway. Kickoff meeting with the Village Board and Zoning Board

comprehensive plan Burch Apr. 2013 assistance occurred on May 15. Stakeholder meetings will occur throughout June and
planning for public meetings/events in July and August are underway.

SSMMA housing investment | Nicole June 2011 - | Staff Underway. Staff completed a narrative which explains the Housing

prioritization (see project Woods June 2012 assistance Investment Tool’s benefits, uses, and mechanics. The tool is to be approved at

website) the Collaborative’s meeting on June 14.

SSMMA interchange land Jessica July 2012- Consultant | This project will involve planning for land use and economic development for

use planning Simoncelli | June 2013 and staff five communities near the new 1-294 / I-57 interchange (Dixmoor, Harvey,

assistance Markham, Midlothian, and Posen). Project scoping is ongoing and kickoff is

expected in June, with consultant involvement expected to begin in July.

June 6, 2012
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/water-conservation-and-efficiency-plan-for-oak-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-water-conservation-code-for-orland-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

. CMAP . 1. Assistance
Project Timeline Status and notes
lead type
Waukegan planning Stephen Nov. 2011 - | Staff Underway. Completed draft of final LTA priorities report, presented to
prioritization report Ostrander | June 2012 assistance planning and policy divisions for first review by City. Report will next be
presented to Waukegan Mayor and City Council for approval of
recommendations (regarding next phase of LTA assistance), leading to scoping
of next phase with City.
Westchester comprehensive | Samantha | Nov. 2011 - | Staff Underway. On May 10, presented highlights from Existing Conditions Report
plan (see project website) Robinson | Oct. 2012 assistance to Steering Committee. CNT also presented Housing + Transportation
performance data. On May 30, held visioning workshop attended by 35
residents, including Village Board members. Reviewing input to draft plan.
West Cook Housing Drew Mar.-Aug. | Staff Underway. Staff have completed draft property acquisition prioritization for
Collaborative, phase 2: Williams- | 2012 assistance presentation to the collaborative in June. Existing TOD plans have also been
Challenge Grant support Clark reviewed.
Wheeling active Lindsay Jan-Oct. Grant funds | Underway. Successful public meeting on May 22, currently processing the
transportation plan Banks 2012 survey results and input received.
Completed Projects
Project CMAP Completion | Assistance Implementation Status
Lead Date type
Homes for a Changing Region Drew Dec. 2011 Staff The project was conducted in partnership with MMC and MPC. Each of the four
in south Cook (see project Williams- assistance communities covered by the project has follow-up LTA projects. One, the Park
website) Clark Forest sustainability plan, was adopted in May. Lansing, Olympia Fields, and Park
Forest received additional technical assistance under the EPA “Building Blocks for
Sustainable Communities” program in May.
Bronzeville Alliance retail Sef Okoth | Feb. 2012 Staff Phase 1 of the project was led by MPC, with CMAP in supporting role. The project
corridor study, phase 1 (see assistance was discussed with CMAP’s Local Coordinating Committee at their February
project website) meeting. The report was officially released on May 12at a community visioning
workshop for the Land Use planning project led by CMAP, which is now
underway. The Chicago Community Trust’s grant to the Renaissance
Collaborative directly implements the recommendations of this project.
Fairmont Neighborhood Plan | Trevor Apr. 2012 Staff The Fairmont Neighborhood Plan was adopted unanimously by the Will County
(see project website) Dick assistance Board on April 19. County staff presented the project at the Local Coordinating

Committee on May 9.
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1

. CMAP Completion | Assistance .

Project Implementation Status

Lead Date type
Homes for a Changing Region Drew Apr. 2012 Staff The project was conducted in partnership with MMC and MPC. The report is
in west Cook (see project Williams- assistance printed and available online, and final presentations to boards concluded in May.
website) Clark Phase 2, which involves supporting a Community Challenge grant in the same

communities, is underway.
Lake Zurich comprehensive | Amy Apr. 2012 Staff The project was conducted in partnership with CNT and MPC. The project report
water resources project Talbot assistance was presented to the Village Board on April 2 and approved.
Joliet “Old Prison” Pete May 2012 Staff Final report is being prepared by ULI with graphics, illustration and design
redevelopment (see project Saunders assistance assistance provided by CMAP. Project was presented to Local Coordinating
website) and small Committee on May 9.
grant

Park Forest sustainability Kristin May 2012 Staff Plan was unanimously adopted by the Village Board on May 14. CNT assisted
plan (see project website) Ihnchak assistance with Energy, Greenhouse Gases, and Water Plan elements. The Chicago

Community Trust’s grant to Park Forest directly implements the recommendations
of this project.

Other Projects

For the other projects on the “higher priority” project list, scoping is underway. During 2012, new projects will be initiated as existing

projects are completed or as additional resources become available.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1

